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HCRPIC Phase 5 Timeline 

HCRPIC Phase 5 grant end date: Jun 30, 2027 (extension request pending)  
 
Fieldwork timeline: Fieldwork will begin after the Workplan is finalized and the program’s QAPP is approved by the WA State Department of 
Ecology, and will continue until the dates specified below, as agreed to by HCPRIC partners.  
 

2026         2027             *Extension request pending 

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun   Jul Aug Sep 

                              

Guidance 
Group     Guidance 

Group     Guidance 
Group     Guidance 

Group       Guidance 
Group   

                              
  PIC Fieldwork                         
                              
Generational Education Activities                       
                              
            Vacation Home OSS BMP Video             
                              
  OSS Maintenance Rebates                       
                              
      Data Mgmt Training                     

          R-Card Trial                 
                              

            
Mobile 
Discharge 
BMPs 

               

                              
           Climate Resilience & OSS Planning           
                              
  Jeff. Co. Laboratory Development                     
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Fieldwork Cut-offs & Deliverable Due Dates: 

PIC Fieldwork 

Agricultural Pollution Prevention 

OSS Maintenance Rebate Program 

Coordination, Workshops & Training 

Educational & Communications Activities 

Activity/Deliverable Task # Due Date Assigned to 

Purchase PIC supplies 4.1 Aug 30, 2026 Jefferson Co. 
Water Quality Map updates  3.1 2x by Jun 30, 

2027 
Mason Co., Mason 
Conservation District 

Water sampling cut-off 4.1 May 30, 2027 Jefferson Co.  
Mason Co. 
 

Pollution investigations cut-off 4.1 Jun 15, 2027 
WQX Data Entry 2.5  Jun 30, 2027 

HCRPIC Data Reports (final) 4.1 Jun 15, 2027 

Activity/Deliverable Task # Due Date Assigned to 

Technical assistance cut-off 4.2 Jun 15, 2027 Mason Conservation 
District Ag. site visit cut-off 4.2 Jun 15, 2027 

HCRPIC Data Reports (final) 3.1  Jun 15, 2027 
Lessons Learned Report w/map 4.2 Jun 30, 2027 

Activity/Deliverable Task # Due Date Assigned to 

Rebate voucher distribution cut-off 5.1 Jun 15, 2027 Jefferson Co.  
Mason Co. HCRPIC Data Reports (final) 4.1 Jun 15, 2027 

Activity/Deliverable Task # Due Date Assigned to 

HCRPIC Guidance Group Meetings 3.1 Quarterly All (attend); HCCC 
(materials) 

Improved data management techniques 
training 

3.2 Jun 30, 2027 HCCC 

R-card trial 3.2 Jun 30, 2027 HCCC 
Mobile discharge BMPs workshop 3.2 Jun 30, 2027 HCCC 

Climate resilience and OSS planning 
workshop 

6.1 Jun 30, 2027 HCCC 

Laboratory development report 3.2 Jun 30, 2027 Jefferson Co. 

Attend DOH Regional PIC Meetings 3.2 Jun 30, 2027 All 

Activity/Deliverable Task # Due Date Assigned to 

K12 In-class lessons & field trips cut-off 5.2 Jun 15, 2027 Mason Conservation 
District 

Vacation Home OSS BMP Video 5.3 Jun 30, 2027 HCCC 

Submit photos of grant activities 6.3 May 30, 2027 All 
StoryMap update 6.2 Jun 30, 2027 HCCC 
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Grant Objectives 

Description  

 

Units  Targets  

Upgrade and/or maintain shellfish growing areas in 
watershed assessment growing areas 

Acres 392 

Number of OSS failures identified OSS failures 5 

Number of OSS failures corrected OSS corrections 5 

OSS Maintenance Rebates delivered Rebates 60 

Number of students educated Students 1400 
Number of agricultural properties advised Cases 30 

Number of agricultural best management practices 
(BMPs) projects administered 

BMP projects 15 

Priority Monitoring Areas 

HCPRIC Program Phase 5 priority areas are established based on current water quality findings, and WA 
State Department of Health’s shellfish growing area classifications (Table 1), pending downgrades or 
parcel closures. Table 1 contains current DOH shellfish growing area classifications and acreage, as well as 
links the most recent DOH Growing Area Reports. Table 2 captures ongoing water quality work informed 
by the local health jurisdictions, tribes, and other contributing partners working in Hood Canal, regardless 
of whether they are subrecipients of grant funding through the HCRPIC Program, to share information 
and compile the work across all jurisdictions in one place. Those entities not receiving grant funding are 
noted in the table. 
 
Table 1: Current Hood Canal Shellfish Growing Area Classifications 

Hood Canal Shellfish 
Growing Area 

Shellfish Growing Area Classification (acres) DOH Growing 
Area Report Approved Conditional Prohibited Restricted 

Port Townsend 775.1    1,065.2    Link to report 

Oak Bay 1,705.4        Link to report 
Kilisut Harbor 1,845.5        Link to report 

Mats Mats Bay 35.1        Link to report 

Hood Canal 1 5,805.0    1,430.4    Link to report 

Port Gamble 1,626.3        Link to report 
Dabob Bay 2,070.8        Link to report 

Quilcene 1,309.1  0.9  1.7    Link to report 

Hood Canal 2 2,675.0    299.9    Link to report 
Hood Canal 3 1,691.0  191.9  56.5  122.6  Link to report 

Hood Canal 4 1,583.0        Link to report 

Hood Canal 5 2,281.3        Link to report 

Hood Canal 6 1,163.7  18.8    30.7  Link to report 

https://doh.wa.gov/sites/default/files/2025-08/porttownsend.pdf
https://doh.wa.gov/sites/default/files/2025-08/oak.pdf
https://doh.wa.gov/sites/default/files/2025-08/kilisut.pdf
https://doh.wa.gov/sites/default/files/2025-08/matsmats.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood1.pdf
https://doh.wa.gov/sites/default/files/2025-08/portgamble.pdf
https://doh.wa.gov/sites/default/files/2025-08/dabob.pdf
https://doh.wa.gov/sites/default/files/2025-08/quilcene.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood2.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood3.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood4.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood5.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood6.pdf
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Hood Canal 7 454.6        Link to report 

Hood Canal 8 2,794.7  4.9      Link to report 
Hood Canal 9 1485.4    Link to report 

Annas Bay 552.2  789.3    172.7  Link to report 

Total (acres) 29,853.2  1,005.8  2,853.7  326.0   

Total (%) 88% 3% 8% 1% 
 
Table 2: HCRPIC Program Phase 5 Priority Areas 

Priority Area Site Locations Current Conditions 

Jefferson County 

Duckabush River   Upgrade pending 

Pierce Creek   Hotspot 

*The following areas are not funded under the HCRPIC Ph. 5 grant 

HC 1 Squamish Harbor Hotspot 

Chimacum-Hadlock Irondale Creek Hotspot  
Quilcene   

Pt. Whitney  Threatened downgrade 

Quilcene/Tarboo  303(d) listed 
Ecology grant pending 

Oak Bay  Goose Creek - Investigations ongoing 

Paradise Bay   Investigations ongoing 

Mason County 
Tahuya SPD  Downgrade at river mouth; Working on 

DOH upgrade 

Mikes beach resort  Acquired repair permit 
Summertide Resort & Marina  Parcel closed 

Hoodsport  Sunrise Resort Motel Working toward repair permit 

I055   

11111 E SR 106  Have to move drainfield across road; in 
process since 2021 

Northshore    

Annas Bay SPD  Many properties on Hwy 106 with OSS next 
to bulkhead/underwater 

Ambient monitoring stations: 
 

Dewatto River 
Shoofly Creek 
Stimson Creek 
Little Mission Creek 
Mission Creek 
Union River 
Tahuya River 
Waketickeh Creek 
Hamma Hamma River 
Jorstead Creek 
Ayock Creek  
Eagle Creek 

 

https://doh.wa.gov/sites/default/files/2025-08/hood7.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood8.pdf
https://doh.wa.gov/sites/default/files/2025-08/hood9.pdf
https://doh.wa.gov/sites/default/files/2025-08/annas.pdf
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Lilliwaup Creek 
Finch Creek 
Big Bend Creek 
Skokomish River 
Alderbrook Creek 
Mulberg Creek 
Happy Hollow Creek 
Trails End Creek 
Devereaux Creek 

Kitsap County (not funded under the HCRPIC Ph. 5 grant) 

#UH193, #UH191, #UH188 Upper Hood Canal Hotspots 

   
Port Gamble S’Klallam Tribe (not funded under the HCRPIC Ph. 5 grant) 

Shipbuilders Creek  Restoration design in progress (10 yr 
project); highly compromised system, no 
salmon use currently; tributary at roadway 
ditch, has chronic pollutants 

Middle Creek  Fish barrier project to remove and design 
new culvert 

Bangor  Oil spill – shellfishing beach still not certified 
by DOH; still finding pockets of oil 

Skokomish Tribe (not funded under the HCRPIC Ph. 5 grant) 
Annas Bay & Skokomish River 
Valley 

  

WA Dept. of Health (not funded under the HCRPIC Ph. 5 grant) 
Quiclene-Pt. Whitney Lagoon 123 Reclassification report in development – 

proposing downgrade of 7 acres 

HC 1 Lofall Parcel closure;  

HC 1 SH011, PV042, 
Squamish Harbor, 
Parish Bay,  

 

Hood Canal Salmon Enhancement Group (not funded under the HCRPIC Ph. 5 grant) 

   

   

Fieldwork Procedures 

HCRPIC Program fieldwork and laboratory analysis procedures are approved by WA state Department of 
Ecology’s National Estuary Program Quality Coordinator and documented in the program’s Quality 
Assurance Project Plan (QAPP). HCRPIC Program Guidance Documents (developed in Phase 1) further 
describe these activities and the HCRPIC Program Field Guide (developed in Phase 3) provides a quick 
reference guide for use in the field, with an addendum specifically for ambient freshwater monitoring. An 
additional addendum was added in 2022 addressing COVID-19 guidance for PIC procedures. All HCRPIC 
Program participants are expected to follow these approved procedures.  
 
HCRPIC Program fieldwork procedures resources: 
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- HCRPIC Phase 5 QAPP (link will be added when QAPP is finalized) 
- HCPRIC Program Guidance Document (2014) 
- HCRPIC Field Guide (2017) 
- HCRPIC Field Guide – Booklet format (2017) 
- HCRPIC Field Guide – Ambient Freshwater Monitoring Addendum (2017) 
- HCRPIC Field Guide – COVID-19 Field Work Guidance (2020) 

Data Reporting 

HCRPIC Program partners funded under the Phase 5 grant will report the following data and information, 
including water quality and fieldwork data, information on OSS rebate distribution, other DOH-required 
data parameters, and monthly progress reports and invoices. A summary of all data reporting tasks is 
provided in Table 4. HCCC will regularly compile each partner’s data reports for submission to DOH and 
EPA. 
 
Table 3: Required Data Reporting Formats for Data Gathered under the HCRPIC Ph. 5 Grant 

Data Reporting Format Frequency 

Water quality 
sampling data 

EPA Water Quality Exchange (WQX). 
HCCC has a registered WQX account 
and will work with partners to 
determine the appropriate reporting 
format and procedures to submit the 
annual data.  

Submit at least annually by Dec 31, 
and at end of grant (Jun 30, 2027) 

PIC fieldwork data HCRPIC Data Report Partners are encouraged to submit 
updated data reports with monthly 
progress reports; At minimum, Data 
Repots are due quarterly (Sep 30, 
Dec 31, Mar 31, Jun 30) 

 

OSS Maintenance 
Rebate Program data 

Included in HCRPIC Data Report  

 

HCRPIC Ph. 5 Data Reporting Form 

The HCRPIC Ph. 5 data reporting form is based on the template required under the DOH grant. HCCC has 
developed a simplified version for use by each partner and will compile and submit the data using the 
DOH template. 
 

> HCRPIC Ph. 5 Data Reporting Forms  
 
HCRPIC Program partners will submit the Data Reporting Form quarterly, at minimum, but are 
encouraged to update it monthly and submit with the Progress Report. Final versions of the data report 
will be submitted at end of the grant’s fieldwork window for compilation and final reporting. 

http://hccc.wa.gov/sites/default/files/resources/downloads/HCR_PIC_Program_Guidance_3-10-14_Final.pdf
http://hccc.wa.gov/sites/default/files/resources/downloads/HCRPIC%20Ph%203%20Field%20Guide_Final_20171218.pdf
http://hccc.wa.gov/sites/default/files/resources/downloads/HCRPIC%20Ph%203%20Field%20Guide_Final_Booklet_20171218.pdf
http://hccc.wa.gov/sites/default/files/resources/downloads/HCRPIC%20Ph%203%20Field%20Guide_Addendum-Ambient%20Monitoring_20171219.pdf
http://hccc.wa.gov/sites/default/files/resources/downloads/HCRPIC_COVID-19%20Field%20Work%20Guidance_20200811.pdf
https://hcccwagov.box.com/s/6eh2rw1cy0rsnq4cafonyn980tsv98fh
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Monthly Progress Reports 

Narrative summaries of HCRPIC activities will be submitted monthly with each invoice using the template 
linked below. Please note, invoices will not be processed until corresponding progress reports are 
submitted and reviewed, including the updated HCRPIC Data Report at the end of each quarter.  
 

> HCRPIC Monthly Progress Report Template 

Quarterly Verbal Progress Report 

At each quarterly Guidance Group meeting, HCRPIC members will verbally report a summary of their 
implementation progress, including work accomplished in hotspot drainages, sampling results, ongoing 
investigations of pollution sources, and OSS maintenance rebate distribution.  
 
Table 4: Summary of All HCRPIC Program Reporting Tasks 

Information Format Due Date 

PIC fieldwork  HCRPIC Data Report; Email to 
hharguth@hccc.wa.gov  

Submit at least quarterly (Sep 30, Dec 31, 
Mar 31, Jun 30); partners are 
encouraged to submit updated data 
reports with monthly progress reports.  

OSS rebates HCRPIC Data Report; Email to 
hharguth@hccc.wa.gov  

Monthly narrative update in Progress 
Report; Quarterly (at min) data update in 
HCRPIC Data Report. 

Water quality 
sampling data 

EPA Water Quality Exchange 
(WQX), using HCCC’s WQX account 

Submit at least annually by Dec 31, and 
at end of grant (Jun 30, 2027) 

Photos of PIC 
activities 

Email to hharguth@hccc.wa.gov  Monthly, with Progress Report 

Progress Reports Progress Report Form; Email to 
hharguth@hccc.wa.gov, or include 
with invoices. 

Monthly, by 15th of following month 

Invoices Email to admin@hccc.wa.gov  Monthly, by 15th of following month 

 
HCRPIC Program data and outcomes will be compiled and reported by coordinators according to the 
grant required Data Report, Progress Reports/FEATS Reports, and final StoryMap update.  

Trainings & Workshops 

HCRPIC Program sub-recipients and other partners will conduct and participate in multiple training 
exercises and workshops throughout this grant addressing the topics listed below to further advance 
individual skills as well as inform the region’s approach to emerging and ongoing water quality challenges. 

https://hcccwagov.box.com/s/65jjclyhys2b81asgnp5ugssuy4g0tdn
https://hcccwagov.box.com/s/6eh2rw1cy0rsnq4cafonyn980tsv98fh
mailto:hharguth@hccc.wa.gov
https://hcccwagov.box.com/s/6eh2rw1cy0rsnq4cafonyn980tsv98fh
mailto:hharguth@hccc.wa.gov
mailto:hharguth@hccc.wa.gov
https://hcccwagov.box.com/s/b08j3go1ihc5bozj5mvv85c3lod1zsbw
mailto:hharguth@hccc.wa.gov
mailto:admin@hccc.wa.gov
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HCCC will procure contractor support to facilitate these trainings, and align workshop sessions with 
Guidance Group meeting dates as much as possible. The estimated timeline for these trainings in 
included in the Workplan Timeline on page 2. 

Improved data analysis techniques to inform monitoring approaches 

 The Skokomish Tribe’s water quality staff have developed an approach using the data analysis software R 
that links to water quality database tools and automates data analysis to inform efficient workplanning 
for pollution monitoring and investigation activities. Two workshops will be planned and conducted to 
share knowledge and train practitioners how to set up these analytical tools. The data analysis software 
used (R) is open source and free. Jefferson County will hire a technical contractor to integrate R routines 
into the County’s Water Quality Database. 

R-card trial in PIC fieldwork 

HCRPIC partners will trial the use of R-Cards as a bacterial testing method and evaluate its efficacy and 
potential applications compared to standard bacterial analysis to determine whether it is a viable option 
to improve efficiencies and reduce costs for water quality screenings. The Guidance Group will develop a 
trial and evaluation protocol to include a focused workshop to discuss conclusions and determine next 
steps for its future application to regional water quality work. 

Mobile discharge management BMPs 

HCRPIC partners will participate in a focused workshop to share across jurisdictions and learn from 
external partners (e.g. DNR’s derelict vessel program, mobile pumpout programs) about best practices 
and available resources to address the challenge of mobile wastewater discharge from RVs and boats. 
Shared management recommendations will be developed to inform each jurisdiction’s ongoing 
management of these challenging pollution sources.  

Climate Resilience Planning for OSS 

HCRPIC partners will develop an approach to address the threat of sea level rise on shoreline OSS, in 
coordination with local county planning departments working on related topics in their Comprehensive 
Plan and Shoreline Management Plan processes, and other local and state agency staff with related 
programs and resources to bear (e.g., Dept. of Ecology’s Shoreline Management Act rulemaking process, 
UW-Climate Impacts Group and WA Sea Grant and USGS sea level rise mapping work, Shore Friendly, and 
ShoreLoans). 
 
In a facilitated workshop, the group will address the following management considerations and hear from 
topical experts to inform a regional approach: 
 

- Information needs  
o High precision shoreline OSS component locations across all Hood Canal shorelines 
o Precise sea level rise projections 

 
- Management questions 

o What are human health risks from chronically flooded OSS? 
o How can this work integrate with ongoing Comprehensive Plan, Shoreline Management 

Plan updates and/or climate vulnerability assessments?  
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o Which OSS components are of highest concern? 
o How will the public respond to this management effort?  
o What are the best resources available to offer property owners regarding sea level rise? 
o What are the implications of learning a property’s OSS will face inundation? 

 
A pilot social marketing campaign in a targeted area of shoreline facing projected sea level rise impacts 
will be conducted to inform management approaches. 

Jefferson County Laboratory Development 

Jefferson County will explore developing in-house laboratory capacity in response to urgent limitations on 
viable laboratory services providers for water sample analysis in the Jefferson County area. County staff 
will learn from the Hood Canal Salmon Enhancement Group’s experience, who have established an 
accredited in-house laboratory, to inform the County’s approach. County staff will visit the HCSEG 
laboratory site and attend a training from HCSEG staff. Jefferson County staff will attend training on 
laboratory protocols, purchase needed laboratory supplies, and seek accreditation. 

Onsite Septic System Maintenance Rebate Program Guidelines 

The HCRPIC Program septic tank maintenance rebate program provides an incentive for property owners 
in the highest Hood Canal priority areas to develop a routine maintenance program including septic tank 
inspections every three years and pumping when necessary. Septic tank maintenance helps prevent 
premature OSS failures, reducing sources of fecal bacteria that flows to surface waters. 

Rebate Amount and Eligible Services 

Rebate amount: Rebate vouchers can be redeemed for up to $1000 of eligible expenses 
 
Eligible Services: 

- Septic tank inspection 
- Septic tank pumping (encouraged to occur at time of inspection if tank is greater than half full) 
- Minor tank repairs, such as tank sealing and baffle replacement 
- Installation of water-tight tank risers 

 
Note: OSS services must be conducted by a certified contractor. 
 
Timeframe: Rebates are eligible for work completed during the HCRPIC Phase 5 grant period (Aug 2026 – 
Jun 2027). 
 
Other restrictions:  

- Rebates cannot be applied to OSS services corresponding with the sale of a house and/or 
property 

- Rebates must be accompanied with a site visit/parcel survey by a PIC inspector 

Recipient Eligibility 

- Property must be occupied by a single-family residence with an OSS  
- Parcel must be located within 200ft of marine or freshwater drainage, including drainage ditches 
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- Parcel may be served by all types of OSS, including gravity, conventional, or alternative systems  
- Recipient must not have received a previous rebate for the same type of service during this 

campaign  
o Recipient may receive multiple rebates for different services (i.e. one inspection, and/or 

one pumping, one riser, or one minor repair) totaling $1000 
o Exceptions may be made for: 

▪ A recipient with multiple properties, per the jurisdiction’s and HCRPIC 
Coordinators’ approval 

▪ A second pumping for an OSS in a prolonged repair process 
- Recipient must grant access to property for a site visit and field inspection where PIC inspectors 

will share: 
o Local water quality information 
o OSS permit and maintenance records 
o Site-specific recommendations to prevent premature OSS failures 
o Potential fecal coliform sources and drainage features 

OSS Rebate Outreach 

Local health jurisdictions will apply a consistent and strategic approach to provide rebates in priority area 
drainages, targeting outreach to parcels according to the following criteria: 

- Located in priority areas, and/or confirmed pollution hotspots drainages  
- OSS past due for regular inspections/pumping  
- Located within a short distance of the shoreline (freshwater or marine) 

 
Outreach methods: Counties will employ a combination of methods to distribute rebate information to 
homeowners via letters/brochures/door hangers, including: 

- Door knocking in priority areas and/or at known properties with overdue maintenance  
- Septic classes (virtual or in-person)  
- During property surveys/PIC investigations 
- Mailers 
- Social media 
- Water quality factsheets or other informational materials 

 
Please see outreach materials guidelines on page 11. 

Rebate Processing 

Rebate notices and/or vouchers will be distributed using a variety of methods listed above. Recipients will 
mail or hand-deliver their rebate applications to the appropriate county. Rebate information will include 
the following requirements for rebate processing: 

- Recipient must include: 
o Vendor form, or similar form developed by the county 
o Paid receipt(s) for all services 
o Pump or maintenance inspection report, If applicable 

- County may process the rebate once all information is received 
- County will collect data on rebate recipients and services (see details below) 
- County will submit all rebate documentation with monthly invoices to HCCC 
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Rebate Data Reporting 

Septic system maintenance rebates have been an effective tool to gain access to priority properties, 
confirm OSS component location and assess conditions and function of septic systems without service 
records, and build community relationships in high-priority watersheds. 
 
In the HCRPIC Data Report spreadsheet, the number of rebates and total dollar value of rebates 
distributed in each Shellfish Growing Area location will be tracked. 

Outreach and Education Activities 

Vacation Home OSS Maintenance BMPs Educational Video 

HCRPIC partners will work with a contractor to develop a shared educational resource for use on websites 
and social media targeting vacation homeowners and renters. The Hood Canal shoreline is lined with 
vacation homes in many areas. A significant increase in vacation home use has resulted in pollution leaks 
from over-capacity OSS. Many times, the renters are unaware of the home’s OSS limitations and/or do 
not respect the house’s capacity limits. A video shared across jurisdictions focusing on Hood Canal and its 
sensitive marine ecosystem targeted to vacation rental homeowners and management groups will help 
educate vacation home users and improve compliance with OSS limitations.  

Generational Education and Outreach  

Mason Conservation District (MCD) will conduct Kindergarten, second, and eighth grade in-class and field 
experiences with Mason County K-12 schools on water quality, impacts to shellfish, and sustainable 
agricultural practices. MCD has extensive experience conducting education programming with Mason 
County schools and will utilize existing curricula and protocols in place with the Hood Canal School 
District. These programs will reach approximately 1400 students and their families, providing outreach to 
many underserved communities.  

Communications Products and Guidelines 

HCRPIC Program Communications 

1. Take photos of HCRPIC Program activities; Show your creativity on the job! Submit photos of your 
activities with your Progress Reports to share at each Guidance Group meeting, and use in the 
StoryMap and other reporting materials. 

 
2. HCRPIC Program StoryMap will be updated with Phase 5 data results  

Outreach Materials Guidelines  

HCRPIC partners may utilize their own outreach materials associated with grant activities, but will include 
consistent messaging and branding. The HCRPIC Coordinator will support the development of outreach 
materials, as needed. Please include the following in your materials: 
  

1. HCCC’s logo (linked here)  
 

https://hccc.wa.gov/water-quality-protection/
https://hcccwagov.box.com/s/k5036op34pbwlhboch0mh2fns5imf9l0
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2. Funding recognition statements: 
 
Recognition of the HCRPIC Program and HCCC: OSS Maintenance rebates are provided via the 
Hood Canal Regional Pollution Identification and Correction Program, a collaborative group of 
Hood Canal’s local health jurisdictions, tribal governments, and water quality partners, facilitated 
by the Hood Canal Coordinating Council. 

 
Required EPA funding statement: This project has been funded wholly or in part by the United 
States Environmental Protection Agency under assistance agreement PC-01J89801 to the 
Washington State Department of Health. The contents of this document do not necessarily 
reflect the views and policies of the environmental Protection Agency, nor does mention of trade 
names or commercial products constitute endorsement or recommendation for use. 

 

http://www.hccc.wa.gov/
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