

## APPENDIX A: 2009 Process Timeline

### 2009 HCCC REGIONAL PROCESS TIMELINE FINAL

— - Meeting  
— - Deadline

**April/May** – Update 3-Year Work Program (3-YWP) by phone/email

**May 15** – 3-YWP due to Recovery Implementation Technical Team NOAA

**May** – HCCC effort to update/finalize Process Guide; review completed by email

**May 27** – SRFB Application Workshops in Olympia (1 - 4 p.m.)

**June 1 to 19** – [Preapplications](#) entered by applicants into [RCO PRISM database](#)

**June 9** – Hood Canal/Straits Summer Chum Salmon Recovery Symposium

**June 23** – Preapplications distributed to Technical Advisory Group (TAG) and Citizen Committee via [HCCC website](#)

**July 1 and 2** – Proposed project presentations and site visits, including TAG, Citizen Committee, SRFB RP members, and federal reviewers; Agenda TBD

**July 3 to 15** – Final applications entered by applicants into RCO PRISM database; HCCC TAG and SRFB RP available for technical assistance on project re-scoping if needed

**July 16** – Final applications distributed to TAG and Citizens via [HCCC website](#)

**July 16 to July 24** – Expanded TAG individually reviews and scores each project application while Citizen Committee reviews projects and criteria

**July 24** – TAG scores and written comments due electronically to LE Coordinator

**July 29** – Joint Committee (TAG & Citizen Committees) Ranking Meeting;

- Expanded TAG meeting to review projects in light of independent reviews and complete preliminary ranked project list
- Citizen Committee listens to technical discussion, then proceeds subsequently with developing final ranked project list using criteria
- Island Lake Community Center, 9 a.m. - 5 p.m.; Agenda to be determined

**August 1 to 31** – HCCC administrative processing and submittal package preparation; HCCC management of final list to meet allocation; federal reviewers complete independent review for SRFB

**September 1** – HCCC final project submittal package due to PS Partnership (chinook) and SRFB (chum); Project sponsors responsible for final application updates to SRFB's PRISM, as communicated with LE Coordinator

**September/October** – SRFB staff reviews applications for completeness. SRFB RP and subcommittees review projects for final "Project of Concern"; HCCC and sponsors work to address any unresolved issues.

**October 13-16** – HCCC meets with SRFB RP & staff for regional presentations

**October 30** – Draft SRFB RP comment forms available

**November 13** – Public comments due by 5pm on above

**November 20** – Final SRFB Funding Recommendation Report available for public review

**December 10 and 11, 2009** – SRFB funding decisions at public meeting; open comment period available to the public and project sponsors